

# Road Map

- Nov 17 ● Research & concept development
- Mar 18 ● Completion of alpha survey system
- Apr 18 ● DTN Pre-Sale
- May 18 ● Public Sales Whitelist
- Jun 18 ● DTN Public Sale
- Jul 18 ● Tokens issued after KYC
- Aug 18 ● Tokens listed in exchanges
  
- Q4 2018 ● Completion of Smart contract payment and data exchange services
- Q4 2018 ● Wallet system
- Q1 2019 ● Launch of Provider & Requester web portals
- Q1 2019 ● Launch of IOS and Android app for both Providers & Requesters
- Q3 2019 ● Continue strategic acquisitions and investments to support the adoption and growth of Bitcoin, Blockchain and FinTech globally.
- Q4 2019 ● Launch of Data Marketplace
- Q1 2020 ● E-commerce platform to list products from requesters, payable in DTN
- Q2 2020 ● Launch Marketing campaigns across Europe and United States
- Q3 2020 ● Launch Marketing campaigns in Asia